

RACI Responsibility Matrix | Discovery through MP Launch

R Responsible	A Accountable	C Consulted	I Informed	R/A Both
---------------	---------------	-------------	------------	----------

Discovery	Concept	EVT Entry	EVT	DVT Entry	DVT	PVT Handover	PVT	MP/Launch
Worth deeper investment?	Should we invest further?	Design mature for EVT?	Freeze arch, push to DVT?	Arch mature? Test plan set?	Pass validation & certs?	Factory ready for PVT?	Final BOM, certs, training	Sustain or retire mode?

R Responsible	A Accountable	C Consulted	I Informed	R/A Both
---------------	---------------	-------------	------------	----------

EVT Entry Expectations

Do we have the required scope and is the design mature enough to begin EVT?

Activity	SVP	Eng Dir	PM	Mech	Elec	FW	ID/UX	Prod Dev	Q/Mfg	Ops
Concept Agreement	C	R/A	I	C	C	C	R	C		
BOM Review Complete		R/A	I	C	C	C		I	C	C
EVT Build Plan		R/A	I	C	C	C			C	C
Concept CAD Frozen		A	I	R	C	C				
Schematic Frozen		C	I		R/A	C				
Contract Manufacturing Confirmed	I	C						C		R/A

DVT Entry Expectations

Is the system architecture mature? Do we have a confirmed test plan?

Activity	SVP	Eng Dir	PM	Mech	Elec	FW	ID/UX	Prod Dev	Q/Mfg	Ops
Design Status - Frozen	I	A	R	C	C	C	C	C	C	C
Feature Functionality Complete		A	I	R	R	R		C		
Tooling Agreement	C	C	R						C	A
BOM Review Complete		R/A	I	C	C	C		I	C	C
EVT Test Report Documented		A	I	R	R	R			C	
Certification Plan Documented	I	C	R/A					I	C	C
Yield Report Reviewed	I	I	I						R/A	C

PVT Phase

Supporting activities: final BOM, certifications, PFMEA, work instructions.

Activity	SVP	Eng Dir	PM	Mech	Elec	FW	ID/UX	Prod Dev	Q/Mfg	Ops
Final Component Cost Analysis		R/A	I	C	C	C		I	C	C
PVT Build Complete	I	R/A	I						C	C
Yield Root Cause Analysis		I	I						R/A	C
Limit Sample Tuning		C	I						R/A	C
Maintain Firmware Stability		I	I			R/A			C	
Develop Service Manual / Repair Guide		R/A	I				C	I		
Technical Training		R/A	I				C	I		
Complete After Action Review	C	C	R/A	C	C	C	C	C	C	C

MP / Launch Exit Phase

Are we moving from growth/launch into sustain/retire mode intentionally?

Activity	SVP	Eng Dir	PM	Mech	Elec	FW	ID/UX	Prod Dev	Q/Mfg	Ops
Product Support / Sustainment Plan	A	R	I					C	C	C